Name of the project: NEXT DESTINATION BALKANS: AGRITURISM LANDSCAPES DEVELOPMENT (LANDS)

PROJECT GHANTT CHART

Project activity	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36
1.1 Mapping of agritourism development potential in RS/BA				X																																
1.2 Assessment of needs				X																																
1.3 Stakeholders analysis in RS/BA				X																																
1.4 Introduction conference on agritourism in RS/BA/EU							X																													
2.1 Introduction seminar on Moodle training courses development					X																															
2.2 Creation of courses, incl. Moodle courses																																				
2.3 Creation of training materials												X																								
2.4. Piloting of training courses																																				
2.5. Upgrading of courses and preparation																X																				
3.1 Seminar on teacher training and adults education methodology								X																												
3.2 Teacher training of trainers															X																					
3.3 Development of ToT materials and manual																X																				
3.4 Training of agritourism educators																								X												
3.5 Creation of pools of trainers in agritourism																																				X
4.1 Accreditation of training courses																		X																		
4.2 Purchase and instalation of equipment																					X															
4.3 Releasing of call for participants and promotion of training program																																				
4.4 Training of rural households and prospective entrepreneurs																														X						
4.5 Training of agritourism professionals																														X						
5.1. Development of QA manuals					X																															
5.2 QA Committee mtngs																																				X
5.3 Activity M&E																																				X
5.4 Progress & internal evaluations																X													X							
5.5 External and internal evaluations																																				X
6.1. Project website																																				X
6.2. Internal institutional dissemination													X																							
6.3. Cooperation agreements signed																																				X
6.4. Media promotion																																				X
6.5. Dissemination conference																																				X
7.1 Kick off meeting			X																																	
7.2 Creation of Project /Finance Management Manual					X																															
7.3 Steering Committee meetings																																X				