

LANDS ACTIVITY PLAN FOR 2019

| HOST INSTITUTION | PERIOD | PURPOSE / TOPICS COVERED | PARTICIPANTS AND TASKS |
|------------------|------------------|---|--|
| UNIBL Banja Luka | 11-13. March | <p>1. day - 4. module WP.3 & establishing of regional team of trainers</p> <p>2. day - WP.2 continuation of work on the development of 2 training programs</p> <p>3. day - Opening of WP.4 - reaching agreement upon organizing the training of agriturism households</p> <p>Joint QA&SC meeting - progress evaluation & announcement of interim report</p> | <p>All institutions from Serbia and BH</p> <p>DELIVERABLES: WP-2: Completion of 2 training programs designs (with modules)</p> <p>WP.3: Completion of ToT program and constitution of regional network of trainers in agriturism</p> <p>WP.4: Decision on local training sessions for agriturism entrepreneurs and households</p> <p>WP.6: started work on 1st progress report, evaluation of WP.1, WP.2, WP.3, WP.6 and WP.8 carried out</p> <p>WP.8: Strated work on the Interim report</p> |
| UNMO Mostar | 15-17. April | <p>1. day - Practical training in Moodle</p> <p>2. day - Practical training in Moodle</p> <p>3. day - WS Creation of courses in Moodle</p> | <p>All institutions from Serbia and BH</p> <p>DELIVERABLES: WP-2: Moodle accounts opened and courses created in Moodle, Accreditation/Certification of 2 training programs (with modules) completed</p> <p>WP.4 Local training sessions carried out</p> <p>Equipment purchased</p> <p>WP.6: 1st progress report</p> <p>WP.8: Submitted Interim report</p> |
| UNSA Sarajevo | 22-25. May | <p>1. day - WP.2 evaluation</p> <p>2. day - WP.4 training sessions evaluation</p> <p>3. day - SC meeting about project mid term and interim report</p> | All |
| AUA Athens | 11-12. June | Midterm SC meeting in Athens | All |
| BTC Užice | 25-27. June | Moodle course compilation & reconciliation meeting | BTC, VPPŠ, WEBIN |
| UP FT Portorož | 26-30. August | <p>Parallel sessions: QA team meeting</p> <p>Reviewing of training materials</p> | All |
| UTB Brasov | 23-27. September | Study visit Braşov | TBD |
| SUA Nitra | 21-25. October | Development of handbooks | TBD |
| BTC Užice | 12-15. November | Creation of local courses | TBD |
| COT Belgrade | 09-13. December | Creation of local courses | TBD |
| | | | |

LANDS

AGRITOURISM LANDSCAPES
DEVELOPMENT