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MEETING MINUTES

The meeting started at 13:00

At the beginning of the meeting, the coordinator determined that the meeting was attended by all partners from Serbia and Bosnia and Herzegovina, as well as the coordinator from the Faculty of Tourism in Portorož, Republic of Slovenia. After determining the quorum, the coordinator Nebojsa Zlatkovic informed the attendees about the things done during the last month and informed them about the following:

1. 1. A request was sent to Brussels to extend the work on the project caused by the pandemic for 4 months;
2. 2. A request was sent to Brussels to obtain a new contract between the EACEA and the SOUTHERN SERBIA ACADEMY, which will be the institution that is the holder of the project in the further course of the project implementation;
3. The first working meeting with the auditor is scheduled for June 9, 2020 in Prokuplje. The meeting will be attended by all partners from Serbia.

He then opened the second item on the agenda, "agreement on further work activities and travel plan". He suggested that due to the extensive work that has not been carried out for almost four months, and after the stabilization and opening of the borders in the region, meetings and training courses as well as other work tasks should begin.


In the further discussion, the following was agreed:

1. The meeting in Sarajevo will be held on June 29 and 30, 2020;
2. A meeting will be held in Užice in mid-July;
3. The meeting in Portorož will be held on August 27 and 28, 2020, with the possibility that in case of need, the first working day will be August 26, 2020;
4. The Coordinator shall send an invitation to all EU partners with a travel plan which, in accordance with the decisions of the Governments of their republics, will make decisions on which trips to take;
5. For the meeting in Sarajevo, all partners are obliged to make a financial plan and determine the funds that will eventually be transferred from line to line, in case they determine that they have needs for such a procedure;
6. It is necessary for the partners to present the program and dates of the training courses, in order to agree on the further implementation of this work package

After the discussion and the determined work activities, we moved on to the point "miscellaneous" where we discussed the manner of conducting trainings and other activities.

The meeting ended at 2:15 p.m.
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